Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	24 October 20 2 2
Team ID	PNT2022TMIDO3763
Project Name	Project - Real Time Communication System Powered by AI for Specially Abled
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional	User Story Number	User Story / Task	Story	Priority	Team Members
	Requirement			Points		
	(Epic)					
Sprint- 1	Data Collection	USN-1	Collect Dataset .	9	High	SOWMIYA S
Sprint-1	Image processing	USN-2	Image preprocessing	8	Medium	KAIN KUMAR S THENNARAS U R
Sprint-2	Model Building	USN-3	Import the required libraries, add the necessary layers and compile the model	10	High	SOWMIYA P THENNARASU R

						KAVIN KUMAR S SANJAI R
Sprint-2	CNN MODEL	USN-4	Training the image classification model using CNN	7	Medium	SOWMIYA P THENNARASU R SANJAI R
Sprint-3	Training and Testing	USN-5	Training the model and testing the model's performance	9	High	SOWMIYA P KAVIN KUMAR S
Sprint-4	Implementation of the application	USN-6	Converting the input sign language images into English alphabets	8	Medium	SOWMIYA P THENNARAS U R SANJAI R

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story	Duration	Sprint Start Date	Sprint End Date	Story Points	Sprint Release Date
	Points			(Planned)	Completed (as o n Planned End Date)	(Actual)
Sprint- 1	10	6 Days	24 Oct 2022	29 Oct 2022	8	29 Oct 2022
Sprint-2	10	6 Days	31 Oct 2022	04 Nov 2022	5	04 Nov 2022
Sprint-3	10	6 Days	07 Nov 2022	11 Nov 2022	7	11 Nov 2022
Sprint-4	10	6 Days	14 Nov 2022	18 Nov 2022	5	18 Nov 2022

Velocity:

$$AV = \frac{sprint\ duration}{velocity}$$

$$AV = 6/10 = 0.6$$

Burndown chart:



SPRINT BURNDOWN CHART:

